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 California Department of Water Resources 
Oroville Facilities Relicensing (Project No. 2100) 

 
Reports Delivered and Tentative Schedule for Delivery,  

April 2003 thru September 2003 
 

APRIL 2003 
 

STUDY DESCRIPTION 

SP-E1.3 
Interim Progress Report on Temperature Modeling of the Oroville 
Facilities 

SP-E1.6 
Draft Report on the Development of the Feather River Flow-Stage 
Model 

  

SP-C01 
Task 7 - Draft Cultural Resources Inventory Report – Public Release 
Version (Cultural Resources Inventory) 

 

SP-F1 
Task 1 - Draft Progress Report - Literature and data review  
(Evaluation of Project Effects on Non-fish Aquatic Resources) 

SP-F10 

Task 1E - Interim Report - Early up-migrant adult Chinook salmon 
holding habitat and habitat use patterns   (Evaluation of Project 
Effects on Anadromous Salmonids and their Habitat in the Feather 
River Below the Fish Barrier Dam) 

 

SP-L3 

Task 4 - Final Comprehensive Plan Consistency Report Due 
(Comprehensive Plan Consistency Evaluation)  *Subject to changes 
depending on receipt of PM&Es 

SP-L5 
Task 4 - Interim Fuel-Load Report - (Fuel-Load Management 
Evaluation) 

 

SP-T7 
Interim Study Results Report (Project Effects on Noxious Terrestrial 
and Aquatic Plant Species) 

 
 
MAY 2003 
 

 
STUDY DESCRIPTION 
SP-E2 Preliminary draft document of Potential Model Scenarios 
  

SP-F8 

Task 4 - Final Report(s) - Summary of Tasks 1-3 'Historical 
escapement, potential maximum escapement, results of nutrients and 
organic matter replacement project' (Transfer of Energy and 
Nutrients by Anadromous Fish Migrations) 

SP-F10 Task 2B(1) - Interim Report - Review and Evaluation of Steelhead 
Spawning Survey Methodology   (Evaluation of Project Effects on 
Anadromous Salmonids and their Habitat in the Feather River Below 
the Fish Barrier Dam) 

 

SP-R18 
Task 6 – Interim Draft Study Report (Recreation Activity, Spending, 
and  Associated Economic Impacts) 
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SP-R19 
Interim Economic and Fiscal Background Conditions Report: Phase 
1 – NOTE: Combined Report with R18 ( Fiscal Impacts) 

 

SP-W5 

Task 2 - Phase 1 - Draft Report - Inventory Existing Wells and 
Assessment of Existing Groundwater Data and Current Groundwater 
Monitoring Activities (Project Effects on Groundwater) 

 
 
JUNE 2003 
 

STUDY DESCRIPTION 

SP-E1.1 
Operations Modeling Workshop #1 - Model development 
presentation 

 
SP-F3.2 Task 4A and Task 1C – GIS Fish Habitat Components 

SP-F10 
Task 3B – Growth investigations of wild juvenile steelhead in the 
Feather River using mark and recapture techniques 

SP-F10 

Task 3C – Interim Report – Evaluate project operation flow 
fluctuation effects on juvenile salmonid stranding (Evaluation of 
Project Effects on Anadromous Salmonids and their Habitat in the 
Feather River Below the Fish Barrier Dam) 

 

SP-T4 
Task 10 - Interim Study Results Report   (Biodiversity, Vegetation 
Communities and Wildlife Habitat Mapping) 

 
 
JULY 2003 
 

STUDY DESCRIPTION 

SP-F3.1 

Subtask 2A(1) – Final Report - Fish Species Composition in Lake 
Oroville (Evaluation of Project Effects on Resident Fish and their 
Habitat) 

SP-F3.1 

Subtask 3A(1) – Final Report – Fish Species Composition in the 
Thermalito Diversion Pool and Thermalito Forebay (Evaluation of 
Project Effects on Resident Fish and their Habitat) 

SP-F10 

Task 2B(2) - Interim Report - Evaluate the timing, magnitude and 
frequency of flows on spawning distribution  (Evaluation of Project 
Effects on Anadromous Salmonids and their Habitat in the Feather 
River Below the Fish Barrier Dam) 

SP-F10 

Task 3B - Final Report - Evaluate Feather River water temperature 
effects on salmonid juvenile rearing   (Evaluation of Project Effects 
on Anadromous Salmonids and their Habitat in the Feather River 
Below the Fish Barrier Dam) 

 

SP-R18 
Task 7 – Interim Final Study Report (Recreation Activity, Spending, 
and Associated Economic Impacts) 

SP-R19 
Interim Economic and Fiscal Background Conditions Report: Phase 
2 – NOTE: Combined Report with R18 ( Fiscal Impacts) 
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AUGUST 2003 
 

STUDY DESCRIPTION 
SP-E2 Operations Modeling Workshop #2 – Benchmark Study Results 
  

SP-C1 

Task 11 - Final Cultural Resource Inventory Reports – Archaeology 
and Ethnography - Public Release Version (Cultural Resources 
Inventory) 

 

SP-F10 

Task 2B – Interim Report – Evaluate the timing, magnitude and 
frequency of flows on spawning distribution (Evaluation of Project 
Effects on Anadromous Salmonids and their Habitat in the Feather 
River Below the Fish Barrier Dam) 

SP-F10 

Task 2D - Interim Report - Evaluate flow fluctuation-related effects 
on Redd dewatering  (Evaluation of Project Effects on Anadromous 
Salmonids and their Habitat in the Feather River Below the Fish 
Barrier Dam) 

SP-F16 
Phase 2 – Final Report- Summary Report of IFIM Results 
(Evaluation of Project Effects on Instream Flows and Fish Habitat) 

 
SP-R15 Task 6 - Interim Final Study Report (Recreation Suitability Study) 

 

SP-T3/5 
Task 5A - Interim Study Results Report   (Riparian Resources, 
Wetlands, and associated floodplains) 

 

SP-W1 
Task 5 - Interim Study Results Report (Project Effects on Water 
Quality Designated Beneficial Uses for Surface Water) 

SP-W2 

Phase 1 - Task 4 - Phase 1 Reports / Draft Report - Determine 
possible need for phase 2 (Contaminant Accumulation in Sediments 
and Aquatic Food Chain) 

SP-W5 
Task 3 – Progress Report- prepared at conclusion of the first year of 
monitoring (Project Effects on Groundwater) 

SP-W6 
Interim Study Results Report (Project Effects on Temperature 
Regime) 

SP-W9 
Task 3 - Progress Reports - end of first year, and all subsequent 
years (Project Effects on Natural Protective Processes) 

 
 
SEPTEMBER 2003 
 

STUDY DESCRIPTION 

SP-E6 

Task 5 - Prepare Documentation Report (Downstream Extent of 
Reasonable Control of Feather River Temperature by Oroville-
Thermalito) 

 

SP-F3.1 

Subtask 1A(1) – Interim Report – Identify Upstream Migration 
Barriers (Evaluation of Project Effects on Resident Fish and their 
Habitat) 

SP-F3.1 

Subtask 1B(1) – Final report – Fish Species Composition in Lake 
Oroville’s Upstream Tributaries (Evaluation of Project Effects on 
Resident Fish and their Habitat) 

SP-F3.2 
Task 3B - Final Report - Splittail Habitat Assessment  (Evaluation of 
Project Effects on Non-salmonid Fish in the Feather River) 
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SP-F5/7 

Task 2 - Final Report - Evaluate the Achievement of Current 
Stocking Goals  (Evaluation of Fisheries Management on Project 
Fisheries ) 

 

SP-L4 
Task 3 - Interim Aesthetic Resource Report - (Aesthetic Impact 
Assessment) 

SP-L5 
Task 5 – Final Fuel-Load Report – (Fuel-Load Management 
Evaluation) 

 
SP-R1 Task 7 - Final Report (Public and Private Vehicular Access) 

SP-R4 
Task 7 - Interim Final Report (Assess Relationship of Fish/Wildlife 
Management and Recreation) 

SP-R6 Task 5 - Final Report (ADA Accessibility Assessment) 
SP-R10 Task 8 - Final Report (Recreation Facility and Condition Inventory) 

 
SP-T6 Interim  Report (Interagency Wildlife Management Coordination 

and Wildlife Management Plan Development) 
 


